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ESTIMATE RUN 12/10/2010

ESTIMATE SUMMARY

CONTID: C17524         ESTIMATE NO: 0001 PROG 2005

PCN: 17524-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470 ACRES G TO I-25 MEDIAN CABLE RAIL PERCENT TIME:

PROJECT NO: SHE4701-120                   

C-470 ACRES G TO I-25 MEDIAN CABLE RAIL

NAME OF ROAD: C-470 & US 85 Aspen Grove Way and south of Vinewood St.

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 11/25/2010 DATE TIME STARTED 09/15/2010

2350 E. 70TH AVE. DATE LET 07/08/2010 DATE WORK BEGAN 09/15/2010

P.O. BOX 358 DATE AWARDED 07/14/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/26/2010 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/15/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,395,319.05 PARTICIPATING $ $ 501,241.37

AWARD PROJECT AMT: 2,238,350.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 67,730.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,020.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.17

WORK DAYS

WORK DAYS

20.93%

1,894,077.68

501,241.37

568,971.37

556,950.63

$

$

$

$

501,241.37

0.00

501,241.37

67,730.00

568,971.37

-12,020.74

0.00

556,950.63

0.00

AMOUNT DUE 556,950.63 556,950.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 556,950.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 17524-BID    ESTIMATE RUN 12/10/2010

PROJECT: SHE4701-120                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 C-470 EAST & US 85 TYPE 7 

0005 REMOVAL OF DELINEATOR 0.000

58.000

202-00090  
 

200.000

EACH

5.00000 290.0058.000

290.00

0010 *REMOVAL OF ASPHALT MAT 0.000

743.000

202-00220  
 

10,200.000

SY  

3.75000 2,786.25743.000

2,786.25

0015 *REMOVAL OF PAVEMENT MARKING 0.000

7,137.000

202-00250  
 

7,137.000

SF  

1.49000 10,634.137,137.000

10,634.13

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

500.000

CY  

18.12000 0.000.000

0.00

0025 POTHOLING 0.000

0.000

203-01597  
 

50.000

HOUR

314.50000 0.000.000

0.00

0030 *SWEEPING 0.000

23.750

203-01620  
 

32.000

HOUR

138.00000 3,277.5023.750

3,277.50

0035 TOPSOIL 0.000

0.000

207-00205  
 

447.000

CY  

25.50000 0.000.000

0.00

0040 SILT BERM 0.000

0.000

208-00004  
 

154.000

LF  

9.50000 0.000.000

0.00

0045 EROSION LOG 0.000

2,675.000

208-00005  
 

5,000.000

LF  

2.63000 7,035.252,675.000

7,035.25

0050 SILT FENCE 0.000

700.000

208-00020  
 

700.000

LF  

1.00000 700.00700.000

700.00

0055 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

2.000

EACH

510.50000 0.000.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 12/10/2010

PROJECT: SHE4701-120                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 C-470 EAST & US 85 TYPE 7 

0060 STABILIZED CONSTRUCTION ENTRANCE 0.000

3.000

208-00070  
 

3.000

EACH

930.50000 2,791.503.000

2,791.50

0065 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

200.000

HOUR

67.00000 0.000.000

0.00

0070 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

201.50000 0.000.000

0.00

0075 *EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

300.000

HOUR

70.00000 0.000.000

0.00

0080 MODIFY INLET 0.000

0.000

210-04020  
 

20.000

EACH

1,041.50000 0.000.000

0.00

0085 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.010

ACRE

419.50000 0.000.000

0.00

0090 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

1.010

ACRE

2,230.50000 0.000.000

0.00

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

8,400.000

SY  

1.38000 0.000.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 0.000

133.000

304-06007  
 

150.000

CY  

25.50000 3,391.50133.000

3,391.50

0105 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

88.000

TON 

127.50000 0.000.000

0.00

0110 GEOMEMBRANE 0.000

0.000

420-00000  
 

6,480.000

SY  

4.51000 0.000.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 12/10/2010

PROJECT: SHE4701-120                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 C-470 EAST & US 85 TYPE 7 

0115 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

150.000

CY  

52.50000 0.000.000

0.00

0120 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

5.000

CY  

154.50000 0.000.000

0.00

0125 CONCRETE CLASS B 0.000

0.000

601-01000  
 

62.000

CY  

126.00000 0.000.000

0.00

0130 *CONCRETE CLASS D 0.000

0.000

601-03000  
 

18.000

CY  

268.00000 0.000.000

0.00

0135 STRUCTURAL CONCRETE STAIN 0.000

33,622.000

601-40401  
 

33,622.000

SF  

0.91000 30,596.0233,622.000

30,596.02

0140 18 INCH PLASTIC PIPE 0.000

0.000

603-50018  
 

186.000

LF  

42.50000 0.000.000

0.00

0145 GUARDRAIL TYPE 7 (STYLE CC) 0.000

5,012.000

606-00720  
 

5,043.000

LF  

30.00000 150,360.005,012.000

150,360.00

0150 *TENSIONED CABLE BARRIER 0.000

0.000

606-20010  
 

3,845.000

LF  

9.40000 0.000.000

0.00

0155 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000

0.000

606-21010  
 

6.000

EACH

2,057.50000 0.000.000

0.00

0160 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

200.000

LF  

4.00000 0.000.000

0.00

0165 PLACE ASPHALT MILLINGS 0.000

0.000

608-01550  
 

1,709.000

SY  

3.17000 0.000.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 12/10/2010

PROJECT: SHE4701-120                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 C-470 EAST & US 85 TYPE 7 

0170 CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

1,530.000

LF  

15.17000 0.000.000

0.00

0175 MEDIAN COVER MATERIAL (DECORATIVE) 0.000

0.000

610-00010  
 

7,151.000

SF  

4.91000 0.000.000

0.00

0180 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

300.000

EACH

14.50000 0.000.000

0.00

0185 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

75.000

EACH

16.00000 0.000.000

0.00

0190 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

40.000

EACH

17.50000 0.000.000

0.00

0195 REFLECTOR (MEDIAN BARRIER) 0.000

0.000

612-00060  
 

25.000

EACH

16.00000 0.000.000

0.00

0200 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

5.500

SF  

35.00000 0.000.000

0.00

0205 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

6.000

SF  

24.50000 0.000.000

0.00

0210 STEEL SIGN SUPPORT (2-1/2 IN ROUND SCH 80) (POST & 
SLIPBASE) 

0.000

0.000

614-01583  
 

2.000

EACH

360.00000 0.000.000

0.00

0215 *IMPACT ATTENUATOR 0.000

0.000

614-85001  
 

4.000

EACH

25,066.00000 0.000.000

0.00

0215 MATERIAL ALLOWANCE PERMENANT IMPACT ATTENUATORS 0.000

4.000EACH

16,932.50000 67,730.004.000

67,730.00
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PCN: 17524-BID    ESTIMATE RUN 12/10/2010

PROJECT: SHE4701-120                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 C-470 EAST & US 85 TYPE 7 

0220 EMBANKMENT PROTECTOR (SPECIAL) 0.000

0.000

615-00150  
 

2.000

EACH

6,450.50000 0.000.000

0.00

0225 CONSTRUCTION SURVEYING 0.000

0.500

625-00000  
 

1.000

L S 

15,932.00000 7,966.000.500

7,966.00

0230 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

201,100.00000 100,550.000.500

100,550.00

0235 PUBLIC INFORMATION SERVICES 0.000

0.500

626-01000  
 

1.000

L S 

9,091.00000 4,545.500.500

4,545.50

0240 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

88.000

GAL 

70.00000 0.000.000

0.00

0245 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

58.700

627-00012  
 

111.000

GAL 

34.00000 1,995.8058.700

1,995.80

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 0.000

0.000

627-02010  
 

2,169.000

SF  

9.50000 0.000.000

0.00

0255 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

0.000

0.000

627-30327  
 

126.000

SF  

15.00000 0.000.000

0.00

0260 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

44.000

SF  

13.00000 0.000.000

0.00

0265 *FLAGGING 0.000

1.500

630-00000  
 

1,000.000

HOUR

23.50000 35.251.500

35.25

0270 *UNIFORMED TRAFFIC CONTROL 0.000

216.250

630-00003  
 

1,500.000

HOUR

69.00000 14,921.25216.250

14,921.25
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PCN: 17524-BID    ESTIMATE RUN 12/10/2010

PROJECT: SHE4701-120                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 C-470 EAST & US 85 TYPE 7 

0275 *TRAFFIC CONTROL VEHICLE 0.000

0.500

630-00004  
 

4.000

EACH

4,248.50000 2,124.250.500

2,124.25

0280 *TRAFFIC CONTROL INSPECTION 0.000

11.000

630-00007  
 

60.000

DAY 

53.00000 583.0011.000

583.00

0285 *TRAFFIC CONTROL MANAGEMENT 0.000

35.000

630-00012  
 

120.000

DAY 

531.00000 18,585.0035.000

18,585.00

0290 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

8.000

EACH

8.50000 0.000.000

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

36.000

EACH

53.00000 0.000.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

11.000

630-80342  
 

54.000

EACH

53.00000 583.0011.000

583.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

4.000

630-80343  
 

12.000

EACH

53.00000 212.004.000

212.00

0310 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

8.000

630-80344  
 

160.000

SF  

21.00000 168.008.000

168.00

0315 *PORTABLE MESSAGE SIGN PANEL 0.000

2.000

630-80355  
 

6.000

EACH

6,373.00000 12,746.002.000

12,746.00

0320 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

1.000

630-80358  
 

6.000

EACH

1,062.00000 1,062.001.000

1,062.00

0325 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

100.000

EACH

26.50000 0.000.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 12/10/2010

PROJECT: SHE4701-120                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 C-470 EAST & US 85 TYPE 7 

0330 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

4.000

630-80363  
 

10.000

EACH

58.50000 234.004.000

234.00

0335 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

1,610.000

LF  

17.00000 0.000.000

0.00

0340 *TRAFFIC CONE 0.000

122.000

630-80380  
 

800.000

EACH

8.50000 1,037.00122.000

1,037.00

0345 *IMPACT ATTENUATOR (TEMPORARY) 0.000

3.000

630-85010  
 

6.000

EACH

3,186.50000 9,559.503.000

9,559.50

0350 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.000

1.000

630-85040  
 

3.000

EACH

26,079.50000 26,079.501.000

26,079.50

0355 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A PARTNERING 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0365 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

3,500.000

F A 

1.00000 0.000.000

0.00

0370 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 12/10/2010

PROJECT: SHE4701-120                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 C-470 EAST & US 85 TYPE 7 

0380 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 482,579.20482,579.201,475,608.50CURRENT AMT0200 $ $ $

CAT NO0201 C-470 WEST 

0385 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

350.000

EACH

5.00000 0.000.000

0.00

0390 REMOVAL OF FENCE 0.000

443.500

202-01000  
 

654.000

LF  

1.00000 443.50443.500

443.50

0395 UNCLASSIFIED EXCAVATION 0.000

136.000

203-00000  
 

300.000

CY  

92.00000 12,512.00136.000

12,512.00

0400 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

2,575.000

203-00060  
 

5,833.000

CY  

18.12000 46,659.002,575.000

46,659.00

0405 BLADING 0.000

0.000

203-01500  
 

200.000

HOUR

121.00000 0.000.000

0.00

0410 TOPSOIL 0.000

0.000

207-00205  
 

1,664.000

CY  

25.50000 0.000.000

0.00

0415 DITCH GUARD 0.000

0.000

208-00000  
 

54.000

LF  

20.50000 0.000.000

0.00

0420 SILT BERM 0.000

0.000

208-00004  
 

2,792.000

LF  

9.50000 0.000.000

0.00

0425 GRAVEL BAG 0.000

655.000

208-00034  
 

1,416.000

LF  

3.00000 1,965.00655.000

1,965.00
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PCN: 17524-BID    ESTIMATE RUN 12/10/2010

PROJECT: SHE4701-120                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 C-470 WEST 

0430 CONCRETE WASHOUT STRUCTURE 0.000

2.000

208-00045  
 

2.000

EACH

510.50000 1,021.002.000

1,021.00

0435 STABILIZED CONSTRUCTION ENTRANCE 0.000

2.000

208-00070  
 

4.000

EACH

930.50000 1,861.002.000

1,861.00

0440 *EROSION CONTROL SUPERVISOR 0.000

65.500

208-00205  
 

300.000

HOUR

70.00000 4,585.0065.500

4,585.00

0445 RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

153.50000 0.000.000

0.00

0450 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

4.800

ACRE

419.50000 0.000.000

0.00

0455 *SOIL CONDITIONING 0.000

0.000

212-00032  
 

4.800

ACRE

2,230.50000 0.000.000

0.00

0460 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

42,000.000

SY  

1.38000 0.000.000

0.00

0465 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

37.000

TON 

127.50000 0.000.000

0.00

0470 *CONCRETE CLASS D 0.000

0.000

601-03000  
 

108.000

CY  

268.00000 0.000.000

0.00

0475 *TENSIONED CABLE BARRIER 0.000

0.000

606-20010  
 

40,215.000

LF  

9.40000 0.000.000

0.00

0480 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000

0.000

606-21010  
 

36.000

EACH

2,057.50000 0.000.000

0.00
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PCN: 17524-BID    ESTIMATE RUN 12/10/2010

PROJECT: SHE4701-120                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 C-470 WEST 

0485 PLACE ASPHALT MILLINGS 0.000

0.000

608-01550  
 

17,873.000

SY  

3.17000 0.000.000

0.00

0490 CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

0.000

609-21011  
 

1,753.000

LF  

15.17000 0.000.000

0.00

0495 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

100.000

EACH

14.50000 0.000.000

0.00

0500 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

25.000

EACH

16.00000 0.000.000

0.00

0505 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

17.50000 0.000.000

0.00

CAT 69,046.5069,046.50901,813.38CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

16,242.67000 16,242.671.000

16,242.67

0515 SANITARY FACILITY 0.000

2.000

620-00020  
 

3.000

EACH

551.50000 1,103.002.000

1,103.00

CAT 17,345.6717,345.6717,897.17CURRENT AMT0400 $ $ $

$ 568,971.37568,971.37$2,395,319.05$CURRENT AMTPROJECT TOTAL


